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 Engineering Services 
 City of Frisco, Texas 
 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Ron Patterson, Assistant City Manager 
  Elizabeth Metting, P.E., Assistant Director / City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer 
 
From:  Arthur Hartle, P.E., Senior Civil Engineer 
 
Date:  February 17, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and S. 
J. Louis Construction of Texas, Ltd. and a Warranty Agreement by 
and between the City of Frisco and Hanson Pressure Pipe, Inc. 
both of which are related to the construction of the Rolater Road 
42-inch Water Transmission Main (Preston Road to Coit Road) 
(Engineering/AH) 

  

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and S. J. Louis 
Construction of Texas, Ltd. in the amount of zero dollars and a Warranty Agreement 
both of which are related to the construction of Rolater Road 42-inch Water 
Transmission Main (Preston Road to Coit Road).   
 
Background Information:   This change order allows the specification for the steel 
used to manufacture the pipe to be modified at no change in cost to the City in 
exchange for the manufacturer’s provision of an extended warranty. 
 
Bids were opened on November 6, 2007 and the City Council awarded the contract 
for the construction of Rolater Road 42-inch Water Transmission Main (Preston Road 
to Coit Road) to S. J. Louis Construction of Texas, Ltd. at the December 4, 2007 City 
Council meeting in the amount of $4,123,741.34.  This contract was for the 
construction of approximately 11,000 lineal feet of a 42-inch steel water pipeline from 
Preston Road to Coit Road along Rolater Road.   
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Change Order Number 1 was for the adjustment of pipe and steel casing quantities 
for a tunnel crossing of Preston Road to comply with the Texas Department of 
Transportation and a change of butterfly valve bid quantities.  Change Order Number 
1 resulted in a reduction of $15,884.00 to the contract amount, resulting in a total 
contract cost of $4,107,857.34. 
 
Change Order Number 2 added approximately 1,900 lineal feet of 12-inch and 24-
inch water line along the west side of Preston Road from John Wesley Drive to 
Hickory Street to expedite water line construction across properties with imminent 
construction. Change Order Number 2 added $694,375.31 to the contract amount for 
a total of $4,802,232.65 and extended the contract time by 30 calendar days for a 
contract completion date of March 16, 2009.   
 
Change Order Number 3 adjusted the construction contract quantities for changes in 
construction that were required to meet field conditions; to make a quality finished 
project for various reasons as noted in the change order; and for deletion of the 
installation of that portion of the 24-inch water line along Preston Road located north 
of the First United Methodist Church.  Change Order Number 3 increased the 
contract amount by $147,362.00 for a total of 4,949,594.65 and extended the 
contract time by 60 days. The completion date for construction according to Change 
Order Number 3 is May 15, 2009.  
 
Change Order Number 4 documents the changes in the steel pipe material 
specifications. This was a change from Structural Steel, Type SS, to High Strength 
Low Alloy, Type HSLA steel. Other changes were made in the welding and test 
procedures because extra steel was not available for samples and testing after all of 
the pipe had been fabricated. 
 
The City agreed to accept the pipe supplied if the manufacturer would extend the 
warranty time.  Instead of the typical 2 year warranty, the City will receive a 20 year 
warranty. This agreement also allowed the project to continue with only a minor delay 
and avoided potential litigation. 
 
Alternatives:  The City Council could consider the following alternatives: 

 
� City Council approval to authorize the City Manager to execute Change Order 

Number 4 to the Standard Form Agreement for Construction Services by and 
between the City of Frisco and S. J. Louis Construction of Texas, Ltd. and to 
execute a Warranty Agreement between the City of Frisco and Hanson 
Pressure Pipe, Inc.; 

� Input towards the discussion as desired; 
� Deny approval to authorize the City Manager to execute Change Order 

Number 4 and the Warranty Agreement and send back to staff with direction. 
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Financial Considerations:  Execution of Change Order Number 4 has no cost and 
does not affect the total cost of the Construction Contract amount of $4,949,594.65.   
 
Legal Review:  The City Attorney has reviewed the Warranty Agreement. 
 
Supporting Documents:   

• Location Map of Rolater Road 42” Water Line 

• Copy of Change Order Number 4 

• Copy of Warranty Agreement 
 
Staff Recommendation:  Staff recommends authorization for the City Manager to 
execute Change Order Number 4 to the Standard Form of Agreement for 
Construction Services by and between the City of Frisco and S. J. Louis Construction 
of Texas, Ltd. in the amount of $-0- and to execute the Warranty Agreement by and 
between the City of Frisco and Hanson Pressure Pipe, Inc. both of which are related 
to the construction of Rolater Road 42-inch Water Transmission Main (Preston Road 
to Coit Road).   Staff will be present at the Council meeting to address any questions 
the City Council may have relating to this agenda item.   


